COLLIDER ACCELERATOR SHUTDOWN SCHEDULE —REV.1

R. Zaharatos— April 1, 2003

RHIC SHUTDOWN PERIOD(FOUR HOURS): WEDNESDAY, APRIL 2, 2003
- 0830 TO 1230HRS

STUDIES USING UNPOLARIZED PROTONSWILL CONTINUE WITH
BEAM UPTO THE “W” DUMP

AGS— NO ACCESS

BOOSTER —NO ACCESS

LINAC —NO ACCESS

RHIC TUNNEL REMOTE CONTROLLED ACCESSPERIOD — 0845HRS —
1200HRS

RHIC RESTRICTED ACCESSAREAS—-IR'S: BRAHMS PHENIX(BOTH 1-
2HRS), AND STAR(BHRS). TUNNEL ZONES: 5Z1(3.5HRSAND 6Z2(2HRS).

PRIMAY JOBS:

JOBS STATUSCODE: C complete 1P in-process RS reschedule
CAN cancelled * additions

RHIC TUNNEL

P.S.’s—repairs(See List)

RF —repair Ya32 Accel. Cavity

Lead flow temp. measurements(Cryo/Sadinsky)

Cryo Controls — repair thermal switch at 4Q6(Gate 4GE2/Kollmar)
BPM adjustmentsin sectors 1 & 2(Sikora)

Polarimeter in sect. 12 — replace preampl.(1-2hrs/Sandro)

Check polarity of Spin Rotator(Y 05-rot3-1.4(alcove 5C/Ganetis)

~N~No o~ wWNBRE

RHIC EXTERNAL

1 V125 Abort Kicker Brd. — change firmware to improve time stamp
accuracy(10a-ps2 and ps3)



RHIC POWER SUPPLLIES

|ce Ball Checks

Ice ball teams to be named.
No repairs outstanding. Repair team is Rich C and Bob Mac and maybe Mitch too. Will
get others involved too so everyone can do repairs.

1004B (1010A?) O6 and Q7 Time Constant Wor k

Donand ?

1004B M ain p.s.’s Timing Resolver Wor k

Fred and ?

Corrector Power Supplies. See Table below Brain and Gene
1. Start checking corrector p.s. fans and rack fans since not many correctors to do.

Corrector Problem Comments—What
P.S. On all of these check AC connectionsand DC wasreally done- Serial
connections at the magnet and power supply. What was found Number
Y 05-oct2-ps Tripped off once on 2/5, 3/17, 3/25. Swap out with ap.s.
that has new micro and R and C mod.
Yi7-sx3-ps False readbacks, replace node card cable.
Yi2-tvd-ps Does not show local on pet page when you put into
Local. Investigate, possibly needs a new node card
cable, try installing one, | think we have them in the
trailer, check with Brian. Low priority. We probably
should not touch it at all. Don’t touch it yet.
Magnet Work
Ceramic Feedthrough cleaning in sector 3 where ground fault was found.
Ed Weigand and crew

Spin Rotator M agnet Heater Wor k

Paul needs to work on a snake thermostat




Tgq OPAIC in 1010A-Check J24

4b-ps3

Wing needsto re-boot

Per mit

Bypass Chassisin 1008B

Wing & Someone need to check it out, readback doesn’t look right.

Alcove UPS Work

Gointo tunnel with PK and measure current draw on 110V panel that will go onto

UPS

Snake and Spin Rotator P.S. Work

Swap out node card cablesfor bo6-rot3-1.4 and yi6-rot3-2.3

IR Power Supplies

1.

2.

bo2-qd1-ps shows an AC phase flt when thereisa QLI. If thereistime take alook
at this. Joe &

Possibly remove bo3-tq6 and/r yi10-tg5 because they each tripped on FET faults
once and we may want to examine one and see if any FET’ s are blown.

In 1010A, if there is time we may want to check more tq power supplies for
shorted IGBT’ s by looking at the AC current during aturn ON. Looked at yo9-
tg4, 5, 6. yi10-tg4, 5, 6 and bol0-tg4. Only yo9-tg4-ps was shorted. Y 09-tg4 has
been swapped out.

Possibly swap out firing card of y8-dhO-ps.

Screw in more 3u chassis cards. 1012A done. Half of 1004B done and some of
1002B done. Brian and Gene, Some doen at 6b

Inspect buildings 1004B, 1006B, 1008B 1012A for broken internal fans on stand
alone dynapowers. 1010A and 1002B were checked.

Put main p.s. filter material in rear doors of tq racks. Mitch

Keep an eye on y12-dh0 (OFF problem) and y6-dhO (large voltage ripple and
spike). Nothing to do as of now.

Keep an eye on yo4-qf2-ps. It caused a QL1 on Sat 3/15/03 at 1:15 and Wed
3/19/03. It looks like the voltage spiked up on 3/15 and the p.s. started to oscillate
on 3/19.

Tunne

1.

Work
Tape down floor fansin the tunnel that cool magnet trees. Not Done.



QPA Work

1. Start replacing al QPA D connector hardware?? (b2-dh0-gp, yo8-qf8-qp and yo8-
gd1-gp done) No One. Not Done.

Gamma-T Power Supplies
Go into alcoves and tighten AC connections of Gamma-T’sin 3C, 7A, 7C, 9A. No One.
Not Done.

Snake and Spin rotator p.s. Work
Label therest of the circuit breakers. Someone.

Quench Detector
Go around and check quench detector fans are working - Dan O

Valve Box Work
1. Need to replace flashers at top of valve boxes for 2b and 6b
2. Check light control chassis at 10A because no green lights work.
3. Check green light above blue valve box in 1002B.
4. Light control chassisin 1008B needsto be fixed. Opto logic is reversed.

Sector 9 Lead Flow Temp Experiments
George and Cryo

ATR Power Supplies

1. Run X-ARC90 in voltage mode..

2. Test SWM p.s. setpoint buffer.

3. Tom Nehring may swap circuit breakers 42 and 44, probably won’t happen
anytime soon..

4. If ground fault comes back on WQ3 p.s. try something else. AFB board was
replaced 9:50 Wed 3/5/03. Problem has not returned as of now.

5. XARC90 and Y ARC90 phase sequence relay jumpered out. Decide what to do for
fix. YARC90 phase sequence relay probably still good because LED lights.
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